
1
43rd ARGOS OPSCOM 43rd ARGOS OPSCOM –– 2 to 4 June 20092 to 4 June 2009

42nd ARGOS OPSCOM

New London , USA
June 2009

E2 E2 –– ARGOSARGOS--3 INSTRUMENTS 3 INSTRUMENTS 



243rd ARGOS OPSCOM 43rd ARGOS OPSCOM –– 2 to 4 June 20092 to 4 June 2009

Argos-3 on board METOP-B

METOP-1 (should become METOP-B) :

- First satellite built by Astrium in an uncompleted version. 

- The first A-DCS flight model FM1 delivered to Alenia in February 
2002 has been replaced in August 2004 by the FM5

- A-DCS dismounted from Metop-B in February 2008 for retrofit
(Metop-A Anomalies)

- HW and SW upgrades (v 1.9) performed in Thales in summer 2008 

- TRR of A-DCS FM5 on 14 October 2008 with Thales

- DRB with Eumetsat/ESA/Astrium-D on 31 October 2008

- Instruments mounted again (and tested : IST) on satellite in January
2009
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Argos-3 on board METOP-C

METOP-3 (should become METOP-C) :

- The Argos-3 instrument on-board METOP-3 is the Flight Model FM4
(delivered to Alenia in May 2003). 

- Processing software reloaded in May 2004 in Astrium-D.

- ADCS dismounted from Metop-C in June 2008 for retrofit (Metop-A
Anomalies)

- HW and SW upgrades (v 1.9) performed in Thales in automn 2008

- TRR of A-DCS FM4 on 24 November 2008 with Thales

- DRB with Eumetsat/ESA/Astrium-D on 2 December 2008

- ADCS back in Astrium-D in December 2008

- ADCS will be mounted again on satellite end of August 2009,  then 
IST tests will be performed by Astrium-D and CNES .
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-The Flight Model FM1 was initially mounted on-board METOP-1, but it 
has been dismounted in 2004 since it was not in its final state.

- Upgrade of the instrument done early 2005.

- In August 2008, TM corruption anomaly occurred on side 2 during the 
long duration tests.

- FM1 was used to investigate the Metop-A anomaly (FIFO) and to 
validate the new management software (v 1.9).

- In May/June 2008, FM1 was fully upgraded (HW and SW) in Thalès

- Complementary shock tests have been performed (July 08) to be 
compliant with ISRO requirements
- TRR of A-DCS FM1 in September 2008. 

- A-DCS FM1 currently in storage in CNES, shall be delivered to TAS 
(Thales Alenia Space) for integration on PIM in July 2009.

Argos-3 on board SARAL


